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May 4, 2010

Eugene F. Buczynski, PE, PP, CME
Van Cleef Engineering Associates
299 Cherry Hill Rd., Suite 102
Parsippany, N] 07054

Re: Turkey Brook Park Pathway Project
Township of Mt. Olive

Dear Mr. Buczynski:

I am in receipt of your letter dated April 27, 2010, not accepting my offer to offset the increased cost
of asphalt and stone with asphalt millings instead of DGA stone base, since we bid the job back in

October of 2009 when asphalt and stone prices were significantly lower.

I am sorry to learn of this as I thought this would be a fair way to handle this so you would not have
to go back out to bid and could get this project started as soon as possible.

There has been new legislation recently passed regarding this exact subject.
In the spirit of fairness | would appreciate it if you and all the powers that be could put your

thinking caps on and think of some other way we could be compensated for this problem. We
would really like to do this job for you and get started right away, but it is very difficult, if not

impossible to do so under these circumstances.

Thank you for your anticipated considerations.

Very tryly

A4

William C. Benkendorf

Andy Matt Operations Mdfiager

(ofel Mt. Olive Twp. Mayor and Council



